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1.1 PM Meetings
1.2 PM Reporting

1.3 PM SOW/Budget/Schedule
1.4 PM Coordination

2.1 CC RMJOC Review
2.2 CC Spatial scale

2.3 CC Projection
2.4 CC Flow routing

2.5 CC Evaluation
2.6 CC GIS Coordination

2.7 CC Reporting
-- CC Reporting

2.7 CC Reporting
3.1 GW Compile GW Data
3.2 GW Evaluate GW Data

3.3 GW Reporting
4.1 WR Water Rights

4.2 WR Model Calib/Valid
4.3 WR Programming

4.4 WR Hydrologic State
4.5 WR Mini-network analysis

4.6 WR Hydropower Eval
4.7 WR Solver Eval/GW

4.8 WR Model
4.9 WR Pisces Update

4.X10 WR Reporting
5.1 Hydraulic Model

5.2 Geomorphic Model
5.3 Reporting

6.1 PO Outreach Goals
6.2 PO Public Meetings

6.3 PO Fact Sheets/Comm
6.4 PO Reporting

7.1 GIS Development
7.2 GIS Mapping

7.3 GIS Reporting
8.1 Interim Report

8.2 Draft Report
8.3 Edit Draft Report

8.4 Final Draft
8.5 Final Report

9.1 Close-out meeting
9.2 Reporting

FY13-FY16 CRB Climate Impacts Assessment - Schedule 

Task 1. Project Management/Admin/Meetings
Task 2. Climate Change Analysis and Hydrologic Modeling
Task 3. Identification of Groundwater Dominated Systems
Task 4. Reservoir Modeling
Task 5. Application of VIC Routed Flow to Other PNRO Needs
Task 6. Meetings/Public/Stakeholder Outreach
Task 7. GIS Coordination and Assistance
Task 8. Report
Task 9: Close Out/Lessons Learned
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