
 
 

 
   

  
 

 
 

 
 

  
  
 

  
   

 
 

  
 

      

   
  

 
 

   
  

    
 

  
  

 
    

   
 

   
   

   

   
  

   
 

     
      

     
 

         
   

      
 

Attachment 1 
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

CENTRAL VALLEY REGION 

TIME SCHEDULE ORDER R5-2012-0087-01 
(AS AMENDED BY ORDER NO. R5-2017-0042) 

REQUIRING CITY OF MT. SHASTA
 
MT. SHASTA WASTEWATER TREATMENT PLANT
 

SISKIYOU COUNTY
 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN 

WASTE DISCHARGE REQUIREMENTS ORDER R5-2012-0086
 

(NPDES PERMIT NO. CA0078051)
 

The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central 
Valley Water Board) finds that: 

1.	 On 21 June 2007 the Central Valley Water Board adopted Waste Discharge 
Requirements (WDR) Order R5-2007-0056 (NPDES Permit No. CA CA0078051) 
prescribing WDRs for the City of Mt. Shasta (hereinafter Discharger) for the Mt. 
Shasta Wastewater Treatment Plant (hereinafter Facility), Siskiyou County. 

2.	 WDR Order R5-2007-0056 contained ammonia effluent limits that the Discharger 
could not immediately meet. Because the Discharger could not immediately meet 
the new effluent limitations, WDR Order R5-2007-0056 also contained interim limits 
for ammonia with a final compliance date of 18 May 2010. 

3.	 WDR Order R5-2007-0056 contained copper and zinc effluent limits that the 
Discharger could not consistently meet.  Because the Discharge could not 
consistently comply with the new effluent limitations for copper and zinc, the 
Discharger requested a compliance schedule to come into compliance with the 
copper and zinc effluent limitations in WDR Order R5-2007-0056. 

4.	 The copper and zinc effluent limitations were new requirements that became 
applicable to the permit after the effective date of adoption of the WDRs, and after 1 
July 2000. Because the copper and zinc effluent limitations were based on the 
existing Basin Plan water quality objectives that were adopted prior to 25 September 
1995, a compliance schedule for these effluent limitations were placed in a Cease 
and Desist Order (CDO).  CDO R5-2007-0057 contained interim limits for copper and 
zinc with a final compliance date of 18 May 2010. 

5.	 On 27 May 2010 the Central Valley Water Board issued CDO R5-2010-0064 to the 
Discharger setting new interim ammonia, copper, and zinc limits for the discharge. 
The CDO required final compliance by 1 June 2012. 

6.	 On 4 October 2012 the Central Valley Water Board adopted Waste Discharge 
Requirements (WDR) Order R5-2012-0086, NPDES Permit No. CA0078051, 
prescribing WDRs for the Discharger and the Facility. 
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7.	 WDR Order R5-2012-0086 contains Final Effluent Limitations IV.A.1.a., which reads, 
in part, as follows: 

Table 6A. Final Effluent Limitations 

Parameter Units 

Effluent Limitations 

Average 
Monthly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Ammonia mg/L 4.6 8.4 -- --

Copper, Total 
Recoverable 

ug/L 9.1 19.3 -- --

Zinc, Total 
Recoverable 

ug/L 12.9 26.2 -- --

8.	 The effluent limitations specified in WDR Order R5-2012-0086 for ammonia is based 
on implementation of the 1999 Update of National Recommended Ambient Water 
Quality Criteria (NAWQC) for protection of freshwater aquatic life. 

9.	 The effluent limitations specified in WDR Order R5-2012-0086 for copper and zinc 
are based on the California Toxics Rule and the Water Quality Control Plan, Fourth 
Edition, for the Sacramento River and San Joaquin River Basins (Basin Plan). 

10.	 California Water Code (CWC) section 13300 states: “Whenever a regional board 
finds that a discharge of waste is taking place or threatening to take place that 
violates or will violate requirements prescribed by the regional board, or the state 
board, or that the waste collection, treatment, or disposal facilities of a discharger are 
approaching capacity, the board may require the discharger to submit for approval of 
the board, with such modifications as it may deem necessary, a detailed time 
schedule of specific actions the discharger shall take in order to correct or prevent a 
violation of requirements.” 

11.	 Federal regulations, 40 CFR 122.44 (d)(1)(i), require that NPDES permit effluent 
limitations must control all pollutants which are or may be discharged at a level which 
will cause or have the reasonable potential to cause or contribute to an in-stream 
excursion above any State water quality standard, including any narrative criteria for 
water quality.  Beneficial uses, together with their corresponding water quality 
objectives or promulgated water quality criteria, can be defined per federal 
regulations as water quality standards. 

12.	 In accordance with CWC section 13385(j)(3), the Central Valley Water Board finds 
that, based upon results of effluent monitoring, the Discharger is not able to 
consistently comply with the new effluent limitations for ammonia, copper, and zinc at 
Discharge Point No. 001. These limitations are based on new requirements that 
become applicable to the Order after the effective date of the waste discharge 
requirements, and after 1 July 2000, for which new or modified control measures are 
necessary in order to comply with the limitation, and the new or modified control 
measures cannot be designed, installed, and put into operation within 30 calendar 
days. 
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13.	 Immediate compliance with the final effluent limitations contained in WDR Order R5-
2012-0086 for ammonia, copper, and zinc at Discharge Point No. 001 is not possible 
or practicable.  The Clean Water Act and the California Water Code authorize time 
schedules for achieving compliance.  The Discharger is proposing to conduct 
upgrades to the plant to come into compliance with the applicable effluent limitations. 
The Clean Water Act and the California Water Code authorize time schedules for 
achieving compliance. The following table summarizes the effluent monitoring data 
obtained from January 2007 to June 2011 for ammonia, and September 2007 
through May 2011 for both copper and zinc: 

Parameter Units MEC Mean 
Standard 
Deviation 

# of Samples 

Ammonia
1 

mg/L 18.1 21 10.47 11 5.23 4.4 21 88 

Copper, Total Recoverable
2 

ug/L 32 9.03 6.17 45 

Zinc, Total Recoverable
2 

ug/L 47.6 14.84 9.21 46 

1 
Monitoring data collected from January 2010 through October 2016
 

2 
Monitoring data collected from September 2007 through May 2011
 

14.	 For compliance with the final effluent limitations for ammonia, copper, and zinc, the 
Discharger requires additional time to complete upgrades sufficient to comply with 
the final effluent limits, or conduct studies sufficient to justify alternate final effluent 
limits. Necessary activities include engineering feasibility and design studies, 
environmental documentation if required, permitting, and financing.  

15.	 On 26 July 2012, the Discharger submitted justification for a compliance schedule 
for ammonia, copper, and zinc.  

16.	 On 2 December 2016 the Discharger submitted a request for additional time to 
comply with final effluent limits. The Discharger has made diligent progress towards 
implementing facility improvements in order to bring operations into compliance with 
the final effluent limits as described in WDR Order R5-2012-0086. These efforts 
include, but are not limited to: completing a Method of Compliance Work Plan, 
completing a Preliminary Engineering Report and Feasibility Study, and completing a 
Mitigated Negative Declaration and Initial Study for a proposed wastewater treatment 
and outfall improvement project. 

17.	 The 2 December 2016 request outlined reasons why the Discharger will be unable to 
achieve compliance with final effluent limits for ammonia, copper, and zinc by the 
deadline of 1 June 2017. The Discharger was planning to construct filtration and UV 
disinfection facilities with a $3M Economic Development Agency (EDA) grant that 
had been allocated to the Discharger in February 2015 for Facility improvements. As 
explained by the Discharger in the letter, due to events beyond the Discharger’s 
control, EDA rescinded the $3M grant in February 2016 and left the Discharger 
without the funding source necessary to implement these improvements.  Alternate 
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funding must now be procured in order for facility upgrades to be constructed that 
would allow the Discharger to comply with final effluent limits for ammonia, copper, 
and zinc. 

15.18. This Order provides a time schedule for the Discharger to develop, submit and 
implement methods of compliance, and/or construct the necessary treatment plant 
upgrades to meet the final effluent limitations. 

16. California Water Code (CWC) section 13300 states: 

Whenever a regional board finds that a discharge of waste is taking place or threatening 
to take place that violates or will violate requirements prescribed by the regional board, or 
the state board, or that the waste collection, treatment, or disposal facilities of a 
discharger are approaching capacity, the board may require the discharger to submit for 
approval of the board, with such modifications as it may deem necessary, a detailed time 
schedule of specific actions the discharger shall take in order to correct or prevent a 
violation of requirements. 

17.19. CWC subsections 13385(h) and (i) require the Central Valley Water Board to impose 
mandatory minimum penalties upon dischargers that violate certain effluent 
limitations.  CWC section 13385(j)(3) provides protection from mandatory minimum 
penalties for violations of an effluent limitation when: 

… the waste discharge is in compliance with either a cease and desist order issued 
pursuant to section 13301 or a time schedule order issued pursuant to section 13300 or 
13308, if all of the following requirements are met: 

(A) The cease and desist order or time schedule is issued on or after July 1, 2000, 
and specifies the actions that the discharger is required to take in order to correct 
the violations that would otherwise be subject to subdivisions (h) and (i). 

(B) The regional board finds that, for one of the following reasons, the discharger 
is not able to consistently comply with one or more of the effluent limitations 
established in the waste discharge requirements applicable to the waste 
discharge: 

(i) The effluent limitation is a new, more stringent, or modified regulatory 
requirement that has become applicable to the waste discharge after the 
effective date of the waste discharge requirements and after July 1, 2000, 
new or modified control measures are necessary in order to comply with 
the effluent limitation, and the new or modified control measures cannot be 
designed, installed, and put into operation within 30 calendar days. 

. . . 

(C) (i) The regional board establishes a time schedule for bringing the waste 
discharge into compliance with the effluent limitation that is as short as possible, 
taking into account the technological, operational, and economic factors that affect 
the design, development, and implementation of the control measures that are 
necessary to comply with the effluent limitation. . . . [F]or the purposes of this 
subdivision, the time schedule may not exceed five years in length 

. . . …. 
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(iii) If the time schedule exceeds one year from the effective date of the 
order, the schedule shall include interim requirements and the dates for their 
achievement. The interim requirements shall include both of the following: 

(Ii) Effluent limitations for the pollutant or pollutants of concern. 

(IIii) Actions and milestones leading to compliance with the effluent 
limitation. 

(D) The discharger has prepared and is implementing in a timely and proper 
manner, or is required by the regional board to prepare and implement, a pollution 
prevention plan pursuant to Ssection 13263.3. 

18.20.  The time schedule order satisfies provisions of CWC section 13385(j)(3) as follows:  

13385(j)(3)(A): 	 This time schedule order is being issued after July 1, 2000, and 
specifies actions that the Discharger must take to correct the 
violations that would be subject to enforcement actions (see 
Compliance Time Schedule Table on Page 98). 

13385(j)(3)(B)(i):	 This time schedule order includes new effluent limits that 
become effective after the July 1, 2000 date, and may require 
new or modified control measures in order to comply with the 
final effluent limits. Additionally, the Discharger has provided a 
feasibility study indicating it would take approximately 5 years 
to secure funding to conduct upgrades to the treatment plant to 
meet the new final effluent limitations. Therefore the new 
modifications cannot be designed, installed, or put into 
operation within 30 calendar days. 

13385(j)(3)(C)(i):	 The Discharger has provided a feasibility study that indicates it 
will take approximately 5 years to meet the new final effluent 
limitations. To meet the new final limitations, the Discharger 
will have to conduct upgrades to the treatment plant. This 
timeframe is as short as possible, considering the major 
upgrades the plant will have to complete to meet the final 
effluent limitations. 

13385(j)(3)(C)(iii)(I): This time schedule order contains effluent limits for the 
constituents of concern, which are ammonia, copper and zinc. 

13385(j)(3)(C)(iii)(II): This time schedule order contains milestones and 
actions which lead to compliance with the final effluent 
limitations (See the Compliance Time Schedule Table on Page 
98). 

13385(j)(3)(D):	 This time schedule order contains a requirement that the 
Discharger must submit and implement a pollution prevention 
plan within 6 months after adoption of the time schedule order. 
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19.	 CWC section 13385(h) and (i) require the Central Valley Water Board to impose 
mandatory minimum penalties upon dischargers that violate certain effluent 
limitations.  CWC section 13385(j) exempts certain violations from the mandatory 
minimum penalties.  CWC section 13385(j)(3) exempts the discharge from 
mandatory minimum penalties “where the waste discharge is in compliance with 
either a cease and desist order issued pursuant to Section 13301 or a time schedule 
order issued pursuant to Section 13300, if all the [specified] requirements are met.” 

21.	 Compliance with this Order exempts the Discharger from mandatory penalties for 
violations of the final effluent limitations for ammonia, copper, and zinc, in 
accordance with CWC section 13385(j)(3).  CWC section 13385(j)(3) requires the 
Discharger to update and implement a pollution prevention plan pursuant to section 
13263.3 of the California Water Code. Therefore, a pollution prevention plan will be 
necessary for ammonia, copper, and zinc in order to effectively reduce the effluent 
concentrations by source control measures. 

22.	 In accordance with Water Code section 13385 (j)(3)(C), the total length of protection 
from mandatory minimum penalties for violations of final effluent limitations for 
copper and zinc does not exceed ten years.  The first five years of protection from 
mandatory minimum penalties for violations of final effluent limit violations for copper 
and zinc pursuant to Water Code section 13385, subdivision (j)(3)(A) through (D) 
began with the adoption of Cease and Desist Order R5-2007-0057 on 21 June 2007. 
On 4 October 2012, TSO R5-2012-0087 was adopted and an additional five years of 
protection from mandatory minimum penalties for violations of final effluent limits for 
copper and zinc was granted pursuant to Water Code section 13385(j)(3)(C)(ii)(II). 
This additional five year term expires on 4 October 2017 and no additional time may 
be granted. 

23.	 In accordance with Water Code section 13385(j)(3)(C), the total length of protection 
from mandatory minimum penalties for violations of the final effluent limitations for 
ammonia does not exceed ten years.  The first five years of protection from 
mandatory minimum penalties for violations of final effluent limits for ammonia 
pursuant to Water Code section 13385, subdivisions (j)(3)(A) through (D) began with 
the adoption of Cease and Desist Order R5-2010-0064 on 27 May 2010. TSO R5-
2012-0087 was adopted on 4 October 2012 and provided protection from MMPs for 
violations of final effluent limits for ammonia from 4 October until 27 May 2015 
pursuant to Water Code section 13385, subdivisions (j)(3)(A) through D. TSO R5-
2012-0087 provided further protection from MMPs for violations of final effluent limits 
for ammonia from 28 May 2015 until 1 June 2017 pursuant to Water Code section 
13385(j)(3)(C)(ii)(II). TSO R5-2012-0087-01 provides protection from MMPs for 
violations of final effluent limits for ammonia from the effective date of this Order until 
27 May 2020. 
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20.24. Since the time schedule for completion of actions necessary to bring the waste 
discharge into compliance exceeds 1 year, this Order includes interim requirements 
and dates for achievement. The time schedule does not exceed 5 years. 

21.25. The compliance time schedule in this Order includes interim performance-based 
effluent limitations for ammonia, copper, and zinc.  Interim effluent limitations consist 
of a maximum daily and average monthly effluent concentration derived using 
sample data provided by the Discharger demonstrating actual treatment plant 
performance. The method to set interim effluent limitations depends on the number 
of sample data. 

a.	 10 or more data points. In developing the interim limitations, when there are 10 
sampling data points or more, sampling and laboratory variability is accounted for 
by establishing interim limits that are based on normally distributed data where 
99.9% of the data points will lie within 3.3 standard deviations of the mean (Basic 
Statistical Methods for Engineers and Scientists, Kennedy and Neville, Harper and 
Row, 3rd Edition, January 1986).  Where actual sampling shows an exceedance of 
the proposed 3.3 standard deviation limit, the maximum effluent concentration 
(MEC) has been established as the interim limitation. 

b.	 Less than 10 data points. When there are less than 10 sampling data points 
available, the Technical Support Document for Water Quality-Based Toxics 
Control (EPA/505/2-90-001) (TSD) recommends a coefficient of variation of 0.6 be 
utilized as representative of wastewater effluent sampling. The TSD recognizes 
that a minimum of 10 data points is necessary to conduct a valid statistical 
analysis.  The multipliers contained in Table 5-2 of the TSD are used to determine 
a daily limitation based on a long-term average objective.  In this case, the long-
term average objective is to maintain, at a minimum, the current plant performance 
level.  Thus, when there are less than 10 sampling points for a constituent, interim 
limitations are based on 3.11 times the MEC to obtain the daily interim limitation 
(TSD, Table 5-2) and 2.13 times the MEC to obtain the average monthly interim 
limitation (assuming one sample per month). If the statistically projected interim 
limitation is less than the MEC, the interim limitation is established as the MEC.  

The following table summarizes the calculation of the interim effluent limitations for 
ammonia, copper, and zinc. Daily and monthly average effluent data for each 
constituent were the same values therefore the interim maximum daily and 
average monthly effluent limitations for each constituent are equal: 

Parameter Units MEC Mean 
Standard 
Deviation 

Number of 
Samples 

with 
Detections 

Calculated 
Interim 

Limitation 

Interim 
Limitation 
(Average 
Monthly) 

Interim 
Limitation 
(Maximum 

Daily) 

Ammonia mg/L 
18.1 
21 

10.47 
11 

5.23 4.4 21 88 27.7 25.5
1 

27.7 25.5 27.7 25.5 

Copper, Total 
Recoverable 

ug/L 32.0 9.03 6.17 45 29.4
1 

32.0
2 

32.0
2 
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Parameter Units MEC Mean 
Standard 
Deviation 

Number of 
Samples 

with 
Detections 

Calculated 
Interim 

Limitation 

Interim 
Limitation 
(Average 
Monthly) 

Interim 
Limitation 
(Maximum 

Daily) 

Zinc, Total 
Recoverable 

ug/L 47.6 14.84 9.21 46 45.2
1 

47.6
2 

47.6
2 

1 
Based on the Mean + 3.3 x Std Dev 

2
When the calculated interim limitation is less than the MEC, use the MEC for the interim limitation 

22.26. The Central Valley Water Board finds that the Discharger can maintain compliance 
with the interim limitations included in this Order.  Interim limitations are established 
when compliance with the final effluent limitations cannot be achieved by the existing 
discharge.  Discharge of constituents in concentrations in excess of the final effluent 
limitations, but in compliance with the interim effluent limitations, can significantly 
degrade water quality and adversely affect the beneficial uses of the receiving 
stream on a long-term basis.  The interim limitations, however, establish an 
enforceable ceiling concentration until compliance with the effluent limitations can be 
achieved. 

23.27. On 4 October 2012 and on 7 April 2017, in Rancho Cordova, California, after due 
notice to the Discharger and all other affected persons, the Central Valley Water 
Board conducted a public hearing at which evidence was received to consider a 
Time Schedule Order under CWC section 13300 to establish a time schedule to 
achieve compliance with waste discharge requirements. 

24.28. Issuance of this Order is exempt from the provisions of the California Environmental 
Quality Act (Public Resources Code, Section 21000, et seq.) (“CEQA”), under Water 
Code Section 13389, since any adoption or modification of a NPDES Permit for an 
existing source is exempt and this order only serves to implement such a NPDES 
permit. This Order is also exempt from CEQA in accordance with Section 
15321(a)(2), Title 14, California Code of Regulations. This Order is not subject to the 
limitations of Government Code section 65962.5(c)(3) [Cortese List] on use of 
categorical exemptions because it does not involve the discharge of “hazardous” 
materials as used in that statute, but rather involves the discharge of treated 
domestic wastewater. In addition, adoption of this Order is not subject to CEQA 
because this Order does not have the potential to cause a significant impact on the 
environment (Title 14 CCR section 15061(b)(3)) as it is intended to enforce 
preexisting requirements to improve the quality of ongoing discharges that are part of 
the CEQA “baseline”.  Any plant upgrades or replacement are the result of WDR 
Order R5-2012-0086 and not this Order. 

25.29. In the event the selected alternative requires additional review under CEQA, the 
Discharger shall conduct required review and obtain appropriate approval prior to 
initiating construction. 



 
    

 
    

 

 

 

 

  Task Compliance Date  

 
1 

 Submit and implement a Pollution Prevention Plan (PPP)   pursuant to 6 Months after Adoption Date of  

 CWC section 13263.3 for ammonia, copper, and zinc  this Order  

Submit Method of Compliance Workplan/Schedule.  
6 Months after Adoption Date of  

this Order  

2 
Progress Reports   

 1 June, annually, after approval of 

workplan until final compliance.  

  Submit Method of Compliance Project Report (e.g. preliminary 

engineering report)  
1 June 2014  

Begin Compliance Project  1 June 2015  

   Achieve compliance with applicable final effluent limits for ammonia, 

 copper, and zinc.  
 1 June 2017 4 October 2017  

 Achieve compliance with applicable final effluent limits for ammonia   27 May 2020  
 1 

    The Discharger shall implement a new Pollution Prevention Plan (PPP) and shall meet the requirements  

  specified in California Water Code Section 13263.  

 2 
   The progress reports shall detail what steps have been implemented towards achieving compliance with 

 waste discharge requirements, including studies, construction progress, evaluation of measures  

 implemented, and recommendations for additional measures as necessary to achieve full compliance 

 with the final effluent limitations.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Parameter   Units 
 Interim Average Monthly 

Effluent Limitation  
Interim Maximum Daily 

Effluent Limitation  

 Ammonia  mg/L  27.7 25.5   27.7 25.5  

Copper, Total Recoverable  ug/L  32.0  32.0  

Zinc, Total Recoverable  ug/L  47.6  47.6  
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IT IS HEREBY ORDERED THAT:  

1. 	 The Discharger shall comply with the  following time schedule to ensure compliance with  
the  final effluent limitations for ammonia, copper, and zinc  contained  in WDR 
Order  R5-2012-0086 a s described in the  above  Findings:  

COMPLIANCE TIME SCHEDULE TABLE  

The  following interim  average monthly and  maximum  daily effluent limitations  shall be effective  
immediately  in lieu of  the  final effluent limitations for ammonia, copper, and zinc  contained  in 
WDR Order R5-2012-0086.   The  final  effluent  limitations at Discharge Point No.  001  for 
ammonia, copper, and  zinc  contained in  WDR  Order R5-2012-0086  shall become  effective  on  
1 June 2017  4 October 2017  for copper and zinc and 27 May 2020  for ammonia,  or when  the  
Discharger is able to come into compliance, whichever is sooner.  
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2.	 For the compliance schedule required by this Order, the Discharger shall submit to the 
Central Valley Water Board on or before the compliance report due date, the specified 
document or, if appropriate, a written report detailing compliance or noncompliance with 
the specific schedule date and task. If noncompliance is being reported, the reasons for 
such noncompliance shall be stated, and shall include an estimate of the date when the 
Discharger will be in compliance. The Discharger shall notify the Central Valley Water 
Board by letter when it returns to compliance with the time schedule. 

If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions of 
this Order, the Executive Officer may refer this matter to the Attorney General for judicial 
enforcement, may issue a complaint for administrative civil liability, or may take other 
enforcement actions. Failure to comply with this Order may result in the assessment of 
Administrative Civil Liability of up to $10,000 per violation, per day, depending on the violation, 
pursuant to the Water Code, including sections 13268, 13350 and 13385. The Central Valley 
Water Board reserves its right to take any enforcement actions authorized by law. 

Any person aggrieved by this action of the Central Valley Water Board may petition the State 
Water Board to review the action in accordance with CWC section 13320 and California Code of 
Regulations, title 23, sections 2050 and following.  The State Water Board must receive the 
petition by 5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day following 
the date of this Order falls on a Saturday, Sunday, or state holiday (including mandatory 
furlough days), the petition must be received by the State Water Board by 5:00 p.m. on the next 
business day.  Copies of the law and regulations applicable to filing petitions may be found on 
the Internet at: http://www.waterboards.ca.gov/public_notices/petitions/water_quality 
or will be provided upon request. 

I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central 
Valley Region, on 4 October 2012 and amended by Order R5-2017-0042 on 7 April 2017. 

Original Signed By 

PAMELA C. CREEDON, Executive Officer 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality



