STATE OF CALIFORNIA
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SANTA ANA REGION

TIME SCHEDULE ORDER NO. R8-2020-0029
REQUIRING THE COUNTY OF ORANGE JOHN WAYNE AIRPORT

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN

GENERAL PERMIT FOR STORM WATER DISCHARGES ASSOCIATED WITH

INDUSTRIAL ACTIVITIES, AMENDED NOVEMBER 6, 2018 AND
EFFECTIVE JULY 1, 2020 (NPDES PERMIT NO. CAS000001)
WDID NO. 8 301005741

The California Regional Water Quality Control Board, Santa Ana Region (Regional Water
Board) finds:

1.

The John Wayne Airport (JWA or Discharger) is owned and operated by the
County of Orange. JWA is located at 3160 Airway Avenue in the city of Costa
Mesa, California (Facility). This Facility has a total area of 502 acres.

The State’s General Permit for Storm Water Discharges Associated with Industrial
Activities was amended on November 6, 2018 with an effective date of July 1, 2020
(Amended General Permit). The Amended General Permit also serves as a permit
under the National Pollutant Discharge Elimination System program, NPDES
Permit No. CAS000001.

The Facility is an airport and has a Standard Industrial Classification code of 4581
— Airports, Flying Fields, and Airport Terminal Services, which is listed as requiring
permit coverage per Attachment A to the Amended General Permit.

The Amended General Permit establishes numeric effluent limitations (NELs) for
facilities that discharge storm water associated with industrial activities into water
bodies that have approved Total Maximum Daily Loads (TMDLs) set forth in
Attachment E to the Amended General Permit and have identified waste load
allocations for industrial storm water discharges. NELs are numeric limits, an
exceedance of which is a violation of the Amended General Permit. The NELs
require dischargers to limit the concentration of pollutants in their storm water
discharges in order to protect water quality.

Storm water runoff from JWA discharges to the Santa Ana Delhi Channel which is
tributary to Upper Newport Bay and Lower Newport Bay. These water bodies are
located within the Newport Bay/ San Diego Creek watershed.

Upper Newport Bay and Lower Newport Bay are both identified on California’s
2010 Clean Water Act (CWA) section 303(d) List of Impaired Waters as impaired
for metals (including copper and zinc).
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7.

The NELs in the Amended General Permit for the Newport Bay/San Diego Creek
watershed were derived from the San Diego Creek and Newport Bay Toxics TMDL
established by the U.S. Environmental Protection Agency on June 14, 2002.

The NELs that apply to industrial discharges from JWA include copper and zinc
and are new and more stringent than the prior regulatory requirements in the
previous 1997 Industrial General Permit. These NELs become effective on July 1,
2020 and exceedances of the NELs are subject to mandatory minimum penalties
pursuant to California Water Code (Water Code) section 13385, subdivisions (h)
and (i).

JWA considers the primary source of copper and zinc to be related to non-
industrial areas and the movement and operation of aircraft, vehicles, and ground
support equipment. At JWA, storm water runoff from industrial areas includes the
copper and zinc from the transportation sources. In addition, storm water from non-
industrial areas co-mingles with storm water from industrial areas in places and
this co-mingled runoff is collected at industrial area sampling points, thus copper
and zinc are associated with industrial areas at the Facility.

10.These pollutants are present in the storm water samples collected from JWA

(November 2019 through April 2020) and have been reported in concentrations
that exceed the NELs:

Pollutant Reported Concentration Final Numeric Effluent
Range (mg/L) Limit (mg/L)

Copper 0.125 - 0.0062 0.00578

Zinc 0.267 — 0.0352 0.095

11.JWA is expected to exceed the NELs for copper and zinc based on the historical

monitoring data that has been reported to the State’s online Storm Water Multiple
Application and Report Tracking System (SMARTS) database by JWA and will
require additional pollutant control measures to comply with the applicable NELs
listed in the Amended General Permit.

12.JWA currently performs most maintenance activities indoors (i.e., aircraft

mechanical repairs and lubrication activities) and covers exposed engines and
electrical components prior to rain events. JWA implements sediment controls in
non-industrial areas where sufficient vegetation and surface cover is lacking. JWA
also currently conducts a daily sweeping program, quarterly pressuring washing
program for the commercial ramp, and quarterly runway cleaning to remove rubber
debris.

13.0n March 2, 2020, JWA submitted a request for a Time Schedule Order (TSO) to

allow for additional time to install new BMPs and implement additional policies in
order to achieve compliance with the NELs for copper and zinc. JWA submitted
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several subsequent revisions to actions and timelines proposed in the March 2020
TSO request.

14.JWA has developed and updated a facility specific Storm Water Pollution
Prevention Plan (SWPPP) that is currently being implemented and complies with
the monitoring and reporting requirements of the Amended General Permit. The
facility specific SWPPP dated June 1, 2020 has been recently submitted
electronically to the SMARTS database. On November 6, 2019, JWA submitted a
modified storm water monitoring plan which was deemed compliant with the
General Permit by the Regional Water Board. The monitoring plan was modified
to reflect designated areas of industrial activity.

15.Water Code section 13300 states: “Whenever a regional board finds that a
discharge of waste is taking place or threatening to take place that violates or will
violate requirements prescribed by the regional board, or the state board, or that
the waste collection, treatment, or disposal facilities of a discharger are
approaching capacity, the board may require the discharger to submit for approval
of the board, with such modifications as it may deem necessary, a detailed time
schedule of specific actions the discharger shall take in order to correct or prevent
a violation of requirements.”

16.Water Code section 13385, subdivisions (h) and (i), require the Regional Water
Board to impose mandatory minimum penalties when dischargers violate effluent
limitations in NPDES permits. Water Code section 13385 subdivision (j)(3) allows
the Regional Water Board to exempt certain facilities from mandatory minimum
penalties when there are exceedances of NELs if the facility is in compliance with
a time schedule order issued pursuant to Section 13300 if all of the [specified]
requirements are met.

17.To trigger an exemption to mandatory minimum penalties under section 13385,
subdivision (j)(3), there must be a TSO or a cease and desist order that specifies
the actions that the discharger is required to take to correct violations that would
otherwise be subject to subdivisions (h) and (i). Additionally, pursuant to Water
Code section 13385, subdivision (j)(3)(B) the Regional Water Board must find that
“the discharger is not able to consistently comply with one or more of the effluent
limitations established in the waste discharge requirements” for one of the listed
reasons, including that the “effluent limitation is a new, more stringent, or modified
regulatory requirement that has become applicable to the waste discharge after
the effective date of the waste discharge requirements and after July 1, 2000, new
or modified control measures are necessary in order to comply with the effluent
limitation, and the new or modified control measures cannot be designed, installed,
and put into operation within 30 calendar days.”

18.The TSO must establish “a time schedule for bringing the waste discharge into
compliance with the effluent limitation that is as short as possible, taking into
account the technological, operational, and economic factors that affect design,
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development and implementation of the control measures that are necessary to
comply with the effluent limitation,” (Wat. Code §13385, subd. (j)(3)(C)(i)). The
TSO shall not exceed five years in length unless an extension is granted in
accordance with Water Code section 13385, subdivision (j)(3)(C). If the time
schedule exceeds one year from the effective date of the order, the schedule shall
include interim requirements and the dates for their achievement. The interim
requirements shall include both .... (I) Effluent limitations for the pollutant or
pollutants of concern and (llI) Actions and milestones leading to compliance with
the effluent limitation. (Wat. Code § 13385, subd. (j)(3)(C)(iii)).

19.The Regional Water Board issues this Order to JWA based on all the findings set
forth herein.

20.The time schedule set forth herein ends on August X, 2025. This date does not
exceed 5 years.

21.Since the time schedule for completion of additional BMP implementation to
comply with the TMDL requirement in the Amended General Permit exceeds one
year from the effective date of the NELSs, this Order includes interim requirements
and dates for their achievement. The interim requirements include interim effluent
limitations for copper and zinc and actions the Discharger must implement that will
lead to compliance with the NELs in the Amended General Permit.

22.As provided in Water Code section 13385(j)(3)(D), the discharger must also
prepare and implement a pollution prevention plan pursuant to section 13263.3 to
trigger the exemption to mandatory minimum penalties. [JWA has prepared and is
implementing a SWPPP that includes the information required for a pollution
prevention plan under section 13263.3, subdivision (d)(2).]

23.Pursuant to Water Code section 13385, subdivision (j)(3), full compliance with the
requirements of this Order exempts JWA from mandatory minimum penalties only
for violations of the NELs for copper and zinc in the Amended General Permit that
occur after the effective date of this Order and until the expiration date of this Order.
In addition to potential mandatory minimum penalties for violations of final NELs in
the Amended General Permit, JWA may be subject to enforcement actions for
failure to comply with an interim effluent limitation or other requirement contained
in this Order. An exceedance of an interim numeric effluent limit for the purpose of
this Order is defined as when the average of the analytical results from samples
taken for any single parameter from each discharge point beginning on the
effective date of this Order to 2 years and 182 days and from 2 years and 183 days
to the expiration date of this Order, respectively, exceed the applicable interim
effluent limit. JWA shall comply with Section XI. Monitoring of the Amended
Industrial General Permit, including Section XI.C.5 which allows for combined
sampling when certain conditions have been met.
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24.The issuance of this Order is categorically exempt from the provisions of the
California Environmental Quality Act (CEQA) pursuant to California Code of
Regulations, Title 14, section 15301 because the Order pertains to an existing
facility and involves negligible or no expansion of an existing use. In addition, the
issuance of this Order is categorically exempt from CEQA pursuant to California
Code of Regulations, Title 14, sections 15307, 15308, and 15321, subdivision
(a)(2). The issuance of this Order is an action to assure the maintenance,
restoration, enhancement and protection of the environment and a natural
resource and is also an enforcement order issued by the Regional Water Board.

25.Pursuant to Water Code section 13167.5, subdivision (a)(3), the Regional Water
Board has notified the Discharger, interested agencies, and interested persons of
its intent to issue this Order concerning compliance with waste discharge
requirements and provided a 30-day comment period. The Regional Water Board
considered all pertinent comments prior to issuing this Order.

26.Any person aggrieved by this action of the Regional Water Board may petition the
State Water Board to review the action in accordance with the Water Code section
13320 and the California Code of Regulations, Title 23, sections 2050 and
following. The State Water Board must receive the petition by 5:00 p.m., 30 days
after the Regional Water Board action, except that if the thirtieth day following the
action falls on a Saturday, Sunday, or state holiday, the petition must be received
by the State Water Board by 5:00 p.m. on the next business day. Copies of the law
and regulations applicable to filing petitions may be found online at
http://www.waterboards.ca.gov/public_notices/petitions/water _quality or will be
provided upon request.

IT IS HEREBY ORDERED that, pursuant to the California Water Code sections 13300
and 13385, subdivision (j)(3), the County of Orange, as owner and operator of John
Wayne Airport (JWA), shall comply with the requirements listed below to ensure
compliance with the NELs by August X, 2025 for copper and zinc contained in the
Amended General Permit:

1. Comply immediately with the following interim effluent limitations at all industrial
discharge points, and interim actions and schedule:

(This area left intentionally blank.)
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Year Interim Action Plan ST
Date
Task 1.a: BMP Pilot Study (Initial Phase)
JWA will evaluate and install storm water BMPs, including storm water catch basin filter inserts and
filter socks with media designed to target metals, in selected sub-drainage areas. The BMP pilot study
will be used to assess effectiveness at reducing copper and zinc concentrations. JWA has selected June 30, 2021
several drainage areas for the initial phase including catch basins located in the southeastern portion
of the airport (JWA 3-4 drainage area) and northcentral portion of the airport (JWA 4-6 drainage area),
1 as well as trench drains in the commercial ramp area.
(August X,
2020 Task 2.a: Industrial Activity Exposure (Evaluation):
through JWA will evaluate industrial and commercial activities including leaseholds, Fire Department, SNA

June 30, 2021)

Fuel, and Maintenance Department activities to assess whether activities/areas could be modified to
eliminate or reduce exposure to storm water in order to meet the No Exposure Certification (NEC)
requirements. The evaluation may lead to operational changes and/or facility modifications.
Operational changes or facility modifications identified as part of the evaluation, if any, will be
submitted to as part of the Annual Progress Report.

June 30, 2021

Task 3.a: Commercial Ramp Improvement (Initial Engineering Evaluations):

JWA will complete an initial evaluation of the commercial ramp area that will include a conceptual
level hydrology evaluation for the commercial ramp drainage area better understand volumes/flow
rates associated with storm events and potential enhanced management options. A summary of the
evaluations will be provided in the Annual Progress Report.

June 30, 2021
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June 30, 2021)

(continued)

Based Operators)

The GAIP is a planned re-development effort for a significant portion of the airport, including those
areas where industrial activities occur. The GAIP is a multi-year process, requiring individual
leaseholders to design and construct improvements. In conjunction with this re-development, the
airport is evaluating segregation of industrial and non-industrial drainage systems to support
improvements in industrial storm water discharge management. Tenants will be required to develop
Water Quality Management Plans (WQMPs) for the areas to be redeveloped, and to implement
additional structural storm water treatment controls, if necessary, to address metals and other
pollutants of concern from each leasehold.

Under this task, contracts and leases are expected to be awarded to selected tenants before end of
2020. If there are delays incurred as a result of revenue impacts associated with COVID-19 impacts
to air travel, JWA will provide updated information as soon as available. An update on the status of
the GAIP project will be provided in the Annual Progress Report.

Year Interim Action Plan EonplSeel
Date
Task 4.a: Maintenance Laydown Yard Improvement (Engineering Evaluation):
The maintenance laydown yard is in the southeastern portion of the airport and is currently used for
storage of materials and solid waste collection bins. The area is unpaved and covered in gravel. JWA
has commissioned an engineering study to evaluate alternative layouts for the area, surface
improvements, and structural BMP improvements for the adjacent storm drain (monitoring location June 30, 2021
JWA 3-4). The engineering evaluation is expected to be completed by end of 2020. Based on the
1 completed engineering evaluation, JWA will select improvements to move forward with
(August X design/implementation. Selected improvements and the estimated schedule will be summarized in
2020 " |the Annual Progress Report.
through Task 5.a: General Aviation Improvement Plan (GAIP) (Select and Award Leases for Fixed-

June 30, 2021
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June 30, 2022)

JWA will review and approve redevelopment design plans, including Water Quality Management
Plans, submitted by the selected tenants/leaseholders. This process is anticipated to begin in January
2021 and continue through at least December 2022. JWA will be requiring leaseholders, through
lease agreements, to modify drainage and install advanced storm water treatment controls to meet
applicable discharge requirements. The specific technologies proposed by leaseholders to treat
storm water will be reviewed and approved by JWA. An update of the design review/approval status
will be provided in the Annual Progress Report.

Year Interim Action Plan EonplSeel
Date
Task 1.b: BMP Installation (Expanded phase)
Based on initial pilot study findings as identified in Task 1.a and monitoring results collected through
the monitoring program, JWA will implement additional BMPs in selected drainage areas (catch basin June 30, 2022
inserts and/or filter socks). Selected improvements and installation dates will be summarized in the
Annual Progress Report.
Task 3.b: Commercial Ramp Improvements (Development, Review and Evaluation of
Potential Improvement Alternatives)
Based on the results of the initial evaluation (Task 3.a), JWA will further develop, review, and evaluate| June 30, 2022
2 the feasibility and cost-benefit of potential improvements for the commercial ramp area. Potential

improvement alternatives, if selected, will be summarized in the Annual Progress Report, along with

(July 1, 2021 |projected design/construction timelines.

through Task 5.b: GAIP (Review and Approval of Leaseholder Design Plans)

June 30, 2022

Task 5.c: GAIP (Construction Phase)

JWA anticipates that phased construction of GAIP will begin during the July 1, 2021-June 30, 2022
period. While the specific phases of the construction will be dependent on Tasks 9.a and 9.b, JWA
will provide an update of construction progress/schedule, including completed drainage and water
quality improvements, if any, for the redeveloped portions of the airport in the Annual Progress Report.

June 30, 2022
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June 30, 2023)

progress/schedule, including drainage and water quality improvements for the redeveloped portions
of the airport in the Annual Progress Report. Through lease agreements, JWA will require
leaseholders to modify drainage and install advanced storm water treatment controls to meet
applicable discharge requirements. At least one of the redeveloped leaseholds is anticipated to have
modified drainage and installed advanced storm water treatment controls by the end of Year 3 of this
Order. The specific technologies proposed by leaseholders to treat storm water will be reviewed and
approved by JWA as part of Task 5.b.

Year Interim Action Plan EonplSeel
Date
Task 1.b: BMP Installation (Expanded phase)
JWA will continue to evaluate the need to implement additional BMPs (i.e., catch basin inserts and/or
filter socks) based on monitoring program results and effectiveness of previously implemented BMPs. June 30, 2023
Selected improvements, if any, and installation dates will be summarized in the Annual Progress
Report.
3 Task 5.c: GAIP (Construction Phase)
(July 1, 2022 |JWA anticipates that phased construction of GAIP will be progressing. While the specific phases of
through the construction will be dependent on Tasks 5.a and 5.b, JWA will provide an update of construction

June 30, 2023

4
(July 1, 2023
through
June 30, 2024)

Task 1.b: BMP Installation (Expanded phase)

JWA will continue to evaluate the need to implement additional BMPs (i.e., catch basin inserts and/or
filter socks) based on monitoring program results and effectiveness of previously implemented BMPs.
Selected improvements, if any, and installation dates will be summarized in the Annual Progress
Report.

June 30, 2024
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June 30, 2024)

(continued)

leaseholders to treat storm water will be reviewed and approved by JWA as part of Task 5.b. While
the specific phases of the construction will be dependent on Tasks 5.a and 5.b, JWA will provide an
update of construction progress/schedule, including drainage and water quality improvements for
the redeveloped portions of the airport in the Annual Progress Report.

Year Interim Action Plan SEHEIOL
Date
4 Task 5.c: GAIP (Construction Phase)
v 1. 202 JWA anticipates that phased construction of GAIP will be progressing. Through lease agreements,
(July 1, 2023 JWA will require leaseholders to modify drainage and install advanced storm water treatment
through controls to meet applicable discharge requirements. The specific technologies proposed by June 30, 2024

5
(July 1, 2024
through
June 30, 2025)

Task 1.b: BMP Installation (Expanded phase)

JWA will continue to evaluate the need to implement additional BMPs (i.e., catch basin inserts and/or
filter socks) based on monitoring program results and effectiveness of previously implemented BMPs.
Selected improvements, if any, and installation dates will be summarized in the Annual Progress
Report.

June 30, 2025

Task 5.c: GAIP (Construction Phase)

JWA anticipates that phased construction of GAIP will be progressing. Through lease agreements,
JWA will require leaseholders to modify drainage and install advanced storm water treatment controls
to meet applicable discharge requirements. JWA anticipates additional leaseholds will have modified
drainage and installed advanced storm water treatment controls by the end of Year 5 of this Order.
The specific technologies proposed by leaseholders to treat storm water will be reviewed and
approved by JWA as part of Task 5.b. While the specific phases of the construction will be dependent
on Tasks 5.a and 5.b, JWA will provide an update of construction progress/schedule, including
drainage and water quality improvements for the redeveloped portions of the airport in the Annual
Progress Report.

June 30, 2025
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Year Pollutant Interim Effluent Limit Compliance Date
25

(August X, 2020 Copper 0.10712 mg/L

through Zinc 0.242 mg/L December 31, 2022

December 31, 2022
5

(January 1, 2023 Copper 0.02962 mg/L

through Zinc 0.149 mg/L August X, 2025
August X, 2025

The foregoing interim effluent limitations and interim actions are in effect from
August X, 2020 through August X, 2025. During this time, the County of Orange
shall comply with the interim actions and associated schedule based on JWA’s
TSO request submission dated March 2, 2020, as well as subsequent
modifications made after initial correspondence with the Regional Water Board in
late May 2020.

Compliance with the interim effluent limitations in this Order shall be determined
at years 2.5 and 5 and shall be based on the average pollutant levels discharged
from each discharge point beginning on the effective date of this Order to 2 years
and 182 days and from 2 years and 183 days to the expiration of this Order,
respectively. Regional Water Board staff will review JWA’s monitoring and
sampling data and calculate the average pollutant levels discharged from each
discharge point to determine whether each discharge point is in compliance with
the applicable interim effluent limitation. If JWA does not comply with the applicable
interim effluent limit at year 2.5 or year 5, the Regional Water Board will deem JWA
to have been in violation of the applicable interim effluent limit dating back to the
first sampling event for the compliance period and JWA may be subject to
enforcement actions, including mandatory minimum penalties pursuant to Water
Code section 13385, subdivisions (h) and (i). In considering whether enforcement
action is appropriate, the Regional Water Board will consider all monitoring and
sampling data submitted by JWA.

. Submit, electronically through the SMARTS database, annual progress reports to
demonstrate compliance with the interim actions per the above schedule in
addition to other reporting requirements pursuant to the Amended General Permit
by July 1 of each year. The Regional Water Board will review the annual progress
reports and other reporting to determine whether JWA has completed the required
interim action plan items and whether JWA has complied with the interim effluent
limitations. The Regional Water Board may require JWA to submit additional
information as reasonably necessary to determine compliance with this Order.

. All technical and monitoring reports required under this Order are reasonably
required pursuant to Water Code section 13383. The Regional Water Board needs
the required information in order to determine compliance with this Order and the
Amended General Permit.
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4. All other provisions of the Amended General Permit that are not in conflict with this
TSO remain in full force and effect.

5. Any person signing a document submitted under this Order shall make the
following certification:

‘I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed
to assure that qualified personnel properly gather and evaluate the information
submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate, and complete.
| am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.”

6. If JWA fails to comply with any provisions of this Order, the Regional Water Board
may take any further action authorized by law. The Executive Officer, or his/her
delegee, is authorized to take appropriate administrative enforcement action
pursuant, but not limited to, Water Code sections 13350 and 13385. The Regional
Water Board may also refer any violations to the Attorney General for judicial
enforcement, including injunction and civil monetary remedies.

7. This Time Schedule Order is effective on August X, 2020.

SO ORDERED.

Hope Smythe, Executive Officer Date



